

REC Reference	IRAS Number	Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	Date of first recruit	Duration between VRA and First Patient	Benchmark Met	Reasons for not achieving the 70 day benchmark
14/SC/1219	159391	Airways Management in Cardiac Arrest patients - Airways-2	16/04/2015	08/05/2015	13/07/2015	88	No	Difficult to recruit patients due to low survival rate. EMAS perform randomisation.
14/NE/0097	140865	Computer Game for Rehab Young People	11/06/2015	25/06/2015	11/08/2015	61	Yes	
14/WM/1055	152229	NCRN 3246 Masitinib/Placebo + FOLFIRI in Metastatic Colorectal Cancer V1.1 AB12006	20/04/2015	27/04/2015	03/11/2015	197	No	Pharmacy green light given from 23/07/2015. Delays from sponsor in responding to Pharmacy queries.
12/LO/1078	97486	MUK five	25/06/2015	26/06/2015	21/07/2015	26	Yes	
13/YH/0229	125373	GO2	24/03/2015	13/04/2015	09/09/2015	169	No	Request from Sponsor to add additional arms after approval resulting in delay.
14/WS/0111	148073	Amber	08/07/2015	16/07/2015	10/11/2015	125	No	Delay in sponsor approval. Given 11/08/2015. No eligible patients identified until 10/11/15 as all reviewed had failed to meet the eligibility criteria.
15/EM/0055	167115	RIGHT-2	24/07/2015	06/08/2015	11/11/2015	110	No	Delays from trial centre - delays in delivery of randomisation boxes.
13/EM/0459	137785	Posnoc	05/08/2015	07/08/2015	30/10/2015	86	No	CTA signed 24/08/2015. Contracting delay. No patients seen meeting eligibility criteria until 30/10/2015
15/YH/0245	181462	Evaluation of Factors affecting Ostomy Products	25/08/2015	26/08/2015	01/09/2015	7	Yes	
15/SC/0303	167788	Revlimid (lenalidomide) NIS Post Authorization Safety Study (PASS)	26/08/2015	16/09/2015	29/09/2015	34	Yes	
15/EM/0069	162273	CANC - 3694 - Obinutuzumab + GDC-0199) (ABT-199) vs Obinutuzumab + chlorambucil in CLL (CLL14)	16/09/2015	24/09/2015	13/10/2015	27	Yes	
14/SC/0171	120104	Add Aspirin	19/08/2015	19/08/2015	01/04/2016	166	No	Pharmacy Green Light 26/11/15. KPI added to tracker after trial approval to delay start due to staff availability issues. Site Initiation Visit not held until 24/11/15. Delay from Sponsor in signing MTA.
14/WM/0057	144764	BASIL-2	11/11/2015	12/11/2015	02/03/2016	112	No	Availability issues for PI/Sponsor to set up SIV date after study approval.
14/SC/1161	155743	e-ULTIMASTER	23/12/2015	23/12/2015	05/02/2016	44	Yes	
12/NW/0766	111990	Prednos 2	04/12/2015	09/12/2015			No	Delay in receiving responses from trial centre in relation to questionnaires and agreement on NHS permission letter. SIV date delayed due to staff availability. Rare condition.
15/LO/0217	163086	ERIC-PPCI	17/12/2015	07/01/2016	01/04/2016	106	No	SIV delay due to Sponsor/PI availability issues.
14/WA/1056	154468	AML 19	12/01/2016	15/01/2016	01/02/2016	20	Yes	
14/WS/1146	166537	NAVIGATE ESUS	04/02/2016	09/02/2016			Within 70 Days	
15/YH/0515	193374	GAST 5257 (CP266 Mountain 1)	02/02/2016	02/02/2016	11/02/2016	9	Yes	
14/NE/1176	161888	UK FROST (United Kingdom Frozen Shoulder Trial)	28/01/2016	29/01/2016			Within 70 Days	