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Starting Clinical Trials: The 70- day benchmark 
1st January 2015 – 31st April 2015 
 

REC 
Reference Trial 

Date of valid 
document set 

receipt 
Date of NHS 
Permission 

Date of first 
recruit 

Total Days 
taken 

Reasons for not achieving the 70 day 
benchmark 

13/NE/0344  

Study into efficacy and 
safety of ertugliflozin 
monotherapy (MK-
8835/PF-04971729) 16/04/2014 23/04/2014  05/11/2014 203 

Issues surrounding the supply of the IMP from the 
sponsor. 
Low recruiting study. 
3 Patients consented and progressed to the washout 
period. Inclusion criteria then re-addressed, 2 have 
failed this. Only classed as a recruit once randomised 
after the washout period. 

13/EM/0118  ELFIN 22/04/2014 09/05/2014 N/A 
 

Continuing care site only. 

13/WM/0202 
DRN 819 Leucopatch in 
diabetic foot ulcers 25/04/2014 12/05/2014 09/07/2014 75 

Study not open to recruitment until the 12/06/2014 as 
waiting for activation from the sponsor. 

12/LO/1168 

R2W - Subcutaneous 
Bortezomib, 
Cyclophosphamide & 
Ritiximab BCR vs FCR of 
Walderstrom  12/06/2014 12/06/2014 30/07/2014 48   

13/WM/0419  Mammo 50 14/07/2014 15/07/2014 29/08/2014 46   

13/WA/0184  AML-19 13/08/2014 08/09/2014   
 

Sponsor Delay: 
Issues with trial centre not having the drug supply/ 
contract in place nationally. 

13/NS/0143  The SIMS Trial 04/09/2014 17/09/2014 05/12/2014 92 

Sponsor Delay: 
Delay in CI completing learning curve in theatres with PI 
and then PI on annual leave cause delay.  
Site physically opened to recruitment 03/11/2014. 

14/SC/1014 
The JANUS 1 Study Incyte 
INCB 18424362  19/09/2014 10/10/2014 10/03/2015  173 

 
Study not open to recruitment, awaiting sponsors 
approval on the test images before our site can be 
activated. 
Rare disease. 

13/SC/0379  RESPIRE (CARD 3360) 22/09/2014 15/10/2014  19/03/2015 178 

Study not open to recruitment, elective pacing’s 
temporarily suspended between December 2014 to 
March 2015. 
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14/EM/1005 

CCRN 3204- Phase 3 
Masitinib /Placebo + 
Docetaxel in Metastatic 
Prostate Cancer V1 
AB12003 25/09/2014 15/10/2014 10/03/2015  166 

Study not open to recruitment, awaiting IMP from 
sponsor. 

14/WM/0166 

Assessing QbTest Utility in 
ADHD: A Randomised 
Controlled Trial 26/09/2014 16/10/2014 18/11/2014 53   

11/WM/0287 

DESKTOP III - A 
randomized multicentre 
study to compare 
the efficacy of additional 
tumour debulking surgery 
versus chemotherapy 
alone for recurrent 
platinum-sensitive ovarian 
cancer 02/10/2014 23/10/2014  17/02/2015 138 

Sponsor Delay: 
Letter received from the trial centre stating our site 
numbers and that we are open for recruitment from 
11/11/2014. 

14/YH0085 

FLAIR: Front-Line therapy 
in CLL: Assessment of 
Ibrutinib + Rituximab 13/11/2014 20/11/2014   

 

Pharmacy green light 22/12/2014 study now open to 
recruitment 

13/WA/0205 AML-18 08/01/2015  12/01/2015     
Lincoln site open to recruit 13/03/15. Pilgrim site still 
awaiting confirmation. 

12/WM/0187  
ROCSS Reinforcement of 
closure of stoma site 26/01/2015 05/02/2015 06/03/2015 39   

13/SC/0111  

FOCUS4: Molecular 
selection of therapy in 
colorectal cancer 06/02/2015 25/02/2015   

 
Awaiting Site Initiation. 

12/NE/0401 
Folic Acid Clinical Trial 
(FACT) 23/02/2015 09/03/2015   

 
Awaiting Site Initiation. 

14/LO/2011 

CCRN 2833 DUAL 
antithrombotic therapy with 
dabigatran etexilate (RE-
DUAL PCI)   13/03/2015 18/03/2015       

14/EM/1130 

An Investigation of 
biomarkers in ACL patients 
and healthy controls 22/09/2014 24/10/2014    

 


